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It has become increasingly recognized that human error contributes to
the overall risk in the operation of nuclear power plants (NPPs). Human
reliability is an integral part of assessment of man-machine interfaces
including the many varied activities comprising the maintenance function.
Human errors within maintenance tasks contribute to plant risk, and it is
important to ensure that the diagnosis and improvement of maintenance per-
formance reliability is carried out in a systematic manner.
The U.S. Nuclear Regulatory Commission (NRC) has recognized the util-
ity of a structured methodology for providing quantitative maintenance per-
sonnel performance reliability data as input to probabilistic risk assess-
ment (PRA) studies. Specifically, the NRC through the Oak Ridge National
Laboratory (ORNL) in association with Applied Psychological Services, Inc.
(APS), has developed a structured, quantitative, predictive methodology in
the form of a computerized simulation model for assessing maintainer task
performance. The primary objective of the overall program is to develop,
validate, and disseminate a practical, useful, and acceptable methodology
for the quantitative assessment of NPP maintenance personnel reliability.
Associated with defining the goals of this program was the recognition
of several unique characteristics linked to the development of the metho-
dology. First, because of the paucity of research directed toward the
empirical evaluation of maintainer performance, the methodology to be
developed would have to be minimally dependent on the availability and
accessibility of data base information. Second, the development of such
predictive methodologies, regardless of application, have historically suf-
fered from insufficient validity evidence. Demonstration of validity was
deemed essential for enhancing the acceptability of any methodology to be
employed by the nuclear industry. Lastly, the methodology should be rich
in output parameters to allow maximum applicability by users with varied
performance informational needs.
The major objectives and activities comprising the program were organ-
ized into four program phases: (1) scoping study, (2) model development,
(3) model evaluation, and W model dissemination. The program is
currently nearing completion of Phase 2 - Model Development. Each of the
phases will be subsequently discussed, major achievements will be
highlighted, the methodology will be described, and milestones yet to be
accomplished will be noted.
Phase 1 — Scoping Study
The scoping study phase of this program had several general objec-
tives. These were: (1) determine the informational data needs of poten-
tial users of the methodology, (2) determine generally the types of vari-
ables to include in a quantitative, predictive methodology, (3) examine
existing human behavioral methodologies to suggest the type of methodology
to be developed in this program, and (4) develop a comprehensive program
plan for model development, evaluation and dissemination.
In order to meet objective one, a front-end user survey was conducted
to assess the informational and analytic needs of potential users with
regard to characteristics and capabilities of a computerized methodology.
A formal user survey questionnaire was developed from results obtained from
interviews with subject-matter experts from the NRC, NPPs, and architec-
tural and engineering (AE) firms. Findings from the questionnaires sug-
gested strong support for the utility of a computerized methodology.
Information relative to objective two came from job analyses of gen-
eric maintenance positions, two of which (maintenance mechanic and super-
visory position ) were accomplished during the scoping study, while the
remaining two (instrument and control technician and electrician ) were
accomplished early in Phase 2. Information and data for the job analyses
were obtained through the use of a formal questionnaire that was distri-
buted to 27 nuclear power plants. Respondents were asked to supply ratings
for the frequency of task performance, task completion times, perceived
consequences of inadequate performance, and the amount of training required
for a number of tasks in several task categories. In addition, for each
task category, respondents were asked to indicate the amount of ability
required, for 7 identified abilities, for successful task performance. The
abilities addressed were: (1) visual speed, accuracy, and recognition, (2)
gross motor control, (3) fine manual dexterity, (4) strength and stamina,
(5) cognition, (6) memory, and (7) problem solving. The results of the job
analyses provided a general attribute and ability profile of the various
maintenance positions to support subsequent model development.
In conjunction with determining the general content of the model via
the front-end user survey and the job analyses, a literature review of
quantitative human behavioral methodologies was also accomplished. This
review identified two generally applicable, whole-task methodology types
(analytic and simulation) and examined several techniques in each category
with respect to various desirable characteristics, some of which were also
pointed out during the conduct of the front-end user survey. The charac-
teristics looked for were: (1) generality (i.e., capable of modeling dif-
ferent job positions), (2) ability to handle interdependencies between task
elements, (3) ability to emphasize human as well as equipment characteris-
tics, (4) ability to supply output at various hierarchial levels (e.g.,
subtask and task levels), (5) ability to handle cognitive task elements,
(6) capability for allowing sensitivity analyses to be carried out, (7)
ability to utilize different data sources, and (8) ability to be used by
non-specialists. Based on these characteristics as well as characteristics
and features identified during the front-end user survey, computerized
simulation modeling was suggested as the type of methodology to be
developed in this program.
Following the selection of simulation modeling as the type of metho- '
dology to be developed in this program, a comprehensive program plan for •
the development, evaluation, and dissemination of the model was formulated.
This plan along with a description of the front-end user survey and litera-
ture review was published in a front-end analysis report following the
completion of Phase 1.
Phase 2 - Model Development .
This phase of the program involved the development, programming, and
sensitivity testing of the model called, "Maintenance personnel performance
.Simulation (MAPPS)." MAPPS is a dynamic representation of human behavior
and behavioral influences implemented on a digital computer so as to allow
variation and prediction of a task or 3eries of tasks. It will allow the
analyst to vary the quality, quantity, type, and/or level of information
input and processed in the representation and as a result, determine the
effects of these variations on system output.
Early efforts during the development phase included the compilation of
various applicable psycho-social theories, human behavioral and reliability
theories and various existing models of human behavior. This information
was then synthesized as needed for relevance to the maintenance context and
incorporated into a sioulation framework.
The MAPPS model is primarily an ability-driven model that operates on
a subtask level. It compares the intellective and perceptual-motor abili-
ties required for successful subtask accomplishment to the current main-
tainer abilities and subsequently derives an estimate of the probability of
success for the subtask. The current abilities of the maintenance team are
initial input ability levels, modified by various performance shaping fac-
tors such as stress, fatigue, heat, etc. Because of the inherent random
variabilities and differences present between and in human beings, the -
effects of a given performance shaping factor on two essentially identical
individuals may not be exactly the sane. To account for this inherent
variability, the MAPPS model establishes an upper and lower stochastic
limit around the effects of the performance shaping factors and utilizes
Monte Carlo sampling to choose a particular effect for a given individual.
Due to the sampling in the model, a number of iterations of the task must
be performed in order to obtain statistically stable and representative
measures of performance.
The MAPPS model has incorporated a number of features that allow the
simulation of task performance to be as realistic as possible. It can i
account for the effects of waiting time or idle time on applicable main->
tainers. It can accommodate shift changes during task performance. It
allows the skipping of non-essential subtasks when the time remaining is
short. Tha model also allows emergency events to occur during the subtask
sequence and accounts for emergency effects such as ability degradation arA
time stress on the maintainers.
MAPPS has a significant number of input parameters as illustrated in
Table 1. Most of these data have default values which allow the simulation
to proceed if required input is not entered. The diversity and richness of








TIME SINCE LAST PERFORMED CURRENT TASK/MAINTAINER
STRESS THRESHOLD/MAINTAINER
PRIOR RADIATION/MAINTAINER
























NEXT SUBTASK IF SUCCESSFUL
NEXT SUBTASK IF FAILURE
PROBABILITY OF ERROR DETECTION BY SUPERVISOR
PROBABILITY OF ERROR DETECTION BY WORK GROUP
IS THERE A OC CHECK FOR THIS SUBTASK
ACCESSIBILITY
AVERAGE SUBTASK SUCCESS PROBABILITY
WHICH SUBTASKS ARE PRECIDENT
MUST ALL MEMBERS OF WORK GROUP START SUBTASK
AVERAGE DURATION OF THE SUBTASK
STANDARD DEVIATION OF SUBTASK DURATION
COMMUNICATION IMPORTANCE
CAN SU8TASK BE RETRIED
IS SUBTASK OF H.3H/INTERMEDIATE/LOW DURATION
A RANK FOR EACH SUBTASK ACCORDING TO AVERAGE DURATION
TYPES AND NUMBER OF MAINTAINERS REQUIRED
WHICH MAINTAINER TYPES MUST DONN PROTECTIVE CLOTHING
TYPE OF PROTECTIVE CLOTHING (PARTIALLY OR FULLY SUITED)
SHIFT
THE NUMBER OF THE SHIFT CHANGE
MAINTAINERS REPLACED
THE SUBTASK NUMBER AT WHICH SHIFT CHANGE OCCURS. OR
THE TIME THIS SHIFT CHANGE OCCURS
The general overall model logic flow is illustrated in Fig. 1. Fol-
lowing the input of data via interactive menus, the pre-processor calcu-
lates the average subtask duration times and standard deviations for any
subtask entered without these data. Tha calculation of the average subtask
duration time is a unique feature that allows MAPPS to be relatively free
from dependence upon a data base of subtask performance data. At least two
empirical subtask duration times are required for each of three duration
categories (high, intermediate, and low). Also required is a ranking of
the subtasks according to their relative duration times. Utilizing the six
known duration times which are subject to a logarithmic transformation as
anchors, MAPPS employs a linear regression technique to estimate the dura-
tion times of the ranked subtasks. Once these subtask duration times have
been calculated they may be viewed by the user and modified (if desired)
































Figure 1. MAPPS model logic flow
Once an adequate set of average subtask duration times has been
obtained, MAPPS initializes the run by degrading the abilities of the team
members in proportion to the length of time since each maintainer last per-
formed this task. In addition, it also < Iculates an initial level of
stress for each maintainer dependent upon any prior radiation exposure and
the expected dosage during task performance. Prior to starting the actual
simulation, various constant task parameters are identified, such as:
total time limit for task accomplishment, task essentiality and the quality
of the maintenance procedures. After these have been identified, the first
simulation (iteration) of the task is initiated by identifying the first
subtask to be accomplished. For each subtask to be simulated, the model
will select the required working group xrom the available team of up to
eight maintainers. If the task is overmanned for a particular type of
maintainer, the model chooses those with the least amount of time worked
during the current shift. The maintainers not selected are either idle or
may be selected for another subtask that can be accomplished concurrently
with the subtask being considered. Upon completion of the selection of the
team members, simulation of the subtask begins. The simulation module is
the heart of the MAPPS model and is discussed later in this paper.
A number of outcomes are possible following the simulation of each
subtask. These are:
(1) Success: The subtask was completed, no errors were committed and the team
perceives the subtask to be successful.
(2) False Alarm: The subtask was completed, no errors were committed, however,
the team perceives the subtask to be unsuccessful.
(3) Detected Error: The subtask was completed, error(s) were detected by the
working group/super/isor/quality control inspection and the subtask is
perceived as unsuccessful.
(4) Undetected Error: The subtask was completed, errors were committed but
not detected. The subtask is perceived as successful.
In addition, the model will also allow the maintenance team to skip
non-essential subtasks when the time remaining is short compared to the
total time limit for task accomplishment. The non-essentiality of a sub-
task is determined by comparing the subtask essentiality (input data) to
the task essentiality limit (also input data). When time is short, any
subtask whose essentiality is below the task essentiality limit will be
skipped.
The direction of the model is dependent upon the perceived success of
the subtask by the maintainers. The input data indicates which subtask is
to be performed next, dependent upon perceived success or failure of the
current subtask. In most instances, the direction of the model following a
perceived failure will be to retry the failed subtask. Up to two addi-
tional entries are allowed by the model.
At the completion of the simulation of a subtask, the model checks to
see if a shift change has been called for. If so, the model replaces per-
sonnel with similar personnel who have not had prior work on the sL±ft.
In effect, the replacement individuals are exact copies of the individuals
being replaced except that they are fully rested. Once shift changes have
been accommodated, the model moves to the next subtask, selects the
appropriate work group and proceeds to simulate the new subtask as previ-
ously described. When all subtasks have been simulated (a maximum of 100
subtasks per task), one iteration has been completed. The model allows up
to 100 iterations, with ten being the default value. Each subsequent
iteration begins by re-initializing all model variables to their pre-
simulation state. Each iteration is independent of all others. For a
given iteration, a task is labeled as a success if all attempted subtasks
have been successfully completed prior to the task time limit.
A significant amount of output data is available at four different
levels of hierarchical output (subtask, shift, iteration and run levels).
Selected MAPPS output data are listed in Table 2. Unless otherwise
requested by the user, only output at the run level will be automatically
generated.
As mentioned earlier, the simulation module is the heart of the MAPPS
model. The overall logic flow of the simulation module, illustrated in
Fig. 2, is utilized to simulate each applicable subtask. Prior to the
simulation of the first subtask, each maintainer has determined intellec-
tive and perceptual-motor abilities based upon an initial input of these
abilities, time since each maintainer last performed this task and a stress
TABLE 2
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Figure 2. Logic flow of simulation module
level which is a function of any prior radiation absorbed and the expected
dosage during task performance. For each subtask, the abilities of the
maintainers are further degraded by their fatigue level and the temperature
of the work area. In addition, each subtask to be simulated has associated
with it a set of variables describing the human factors si tuation. These
are the degrees of visual and physical accessibilities, the need for and
types of protective clothing and the quality and expected use of pro-
cedures. The model then determines the subtask ability requirements from
the factors involved in the human factors situation.
The difference between the current ability levels (intellective and
perceptual-motor) of the team and the ability requirements of the subtask
is the principal variable around which the simulation module was developed.
The team's ability differences have a direct impact on three other princi-
pal variables which are: the team's total stress, the duration of subtask
performance, and the probability of subtask success.
The total stress of the team is composed of four parts: the stress
stemming from the ability differences for this subtask (ability difference
stress), the stress stemming from the proximity of the team's total
absorbed radiation to the radiation absorption limit (radiation stress),
the stress stemming from the need for communication during subtask perfor-
mance (communication stress), and the stress stemming from the nearness of
any time limits for task performance (time stress). The value of the total
stress directly affects the duration of subtask performance and the proba-
bility of success.
The duration of subtask performance is calculated by modifying the
input or previously calculated average subtask duration time by several
factors: the team's ability differences, the team's total stress, the
team's aspiration level and the manning situation (overmanned-undermanned).
The aspiration level and total stress calculated are assumed to be constant
for the current subtask and are incremented only at its conclusion, prior
to the simulation of the next subtask.
The probability of subtask success is dependent upon the team's abil-
ity differences and the team's total stress. It is used in conjunction
with the supervisor's aspiration level, his acceptance levol of the work
being performed, the team's time stress and an organizational climate vari-
able (an overall measure of a number of factors including job satisfaction,
organizational structure, quality of work conditions, etc.) to determine
the outcome of subtask performance.
When the sabtask duration time and outcome have been determined, the
simulation of the current subtask has been completed and the model proceeds
to the next applicable subtask. Before its simulation, the model updates
the team's fatigue level, aspiration level, radiation stress level and tine
stress level depending on the performance of the previous subtask. If sub-
task simulation was unsuccessful and the subtask is retried, the retry is
treated as a new subtask with time dependent variables modified accord-
ingly.
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The MAPPS model is being developed primarily to produce overall task
performance measures based on the simulation at the subta3k level. From
the input received from the job analyses of the various maintenance posi-
tions, and from preliminary task analyses accomplished for several mainte-
nance tasks, it was evident that several special types of subtasks would be
encountered. These subtasks address rest time, donning of protective
clothing, doffing of protective clothing, troubleshooting and decision mak-
ing. The MAPPS model is being developed to account for these special types
of subtasks.
As part of the model development phase, MAPPS will be debugged, sensi-
tivity tested and calibrated. Task analysis data for several selected
maintenance tasks will be utilized to run a number of cases in which input
variables are systematically varied. The purpose of these runs will be to
aid in debugging the programmed model and to demonstrate the reasonableness
of the model output. Task iterations will also be examined to assess the
stability of the model. The model will be calibrated as needed and subse-
quent runs accomplished to ensure the reasonableness of output. Upon com-
pletion of sensitivity testing, the model will be considered fixed for
validation purposes. Sensitivity testing is expected to be completed by
the end of calendar year 1983, and a limited release to the NRC will be
made.
Phase 3 — Model Evaluation
In general, the development of human behavioral models have histori-
cally been accomplished without the benefit of evidence of validity. Often
times this was attributed to potentially high costs or severe hazards asso-
ciated with the nature of the situation being simulated. Adequate evidence
of validity however is not only an important aspect of empirically assess-
ing the value of a given model, but it would also tend to strengthen its
acceptability. For these reasons, a comprehensive effort will be aimed
toward validation of the MAPPS model.
A number of considerations will be addressed in planning the model
validation. These include the availability and accessibility of data
sources and the selection of specific validation tasks. The overall focus
of this phase is to collect and evaluate performance data for comparison to
model predictions. Such analyses build evidence supportive of different
types of validity. Specifically, construct validity deals with the inter-
nal relationship amor:j the motel's modules and with model output, i.e., a
consistency of relations conforming to recognized theories and performance
data. Criterion validity is assessed by the efficacy of the model in simu-
lating criterion performance profiles using feasible and acceptable data
sources. Content validity refers to adequacy of the contents of the model,
i.e., the modules and parameters, in reflecting important variables deter-
mining or influencing actual maintainer performance. Evidence of content
validity has already been accrued through the front-end user survey in
which subject-matter experts identified factors related to human reliabil-
ity and through a formal peer review of the model contents.
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Validation Procedures
Several sources of maintainer performance data will be considered for
use in assessing the model's criterion validity. These include: real-time
observation of maintenance teams performing selected tasks, walk- and/or
talk-throughs of tasks with supervisors and maintainers, maintenance simu-
lators, and consensus-seeking approaches utilizing subject-matter experts.
In addition to collection of maintainer performance data, task analysis
data will be compiled conforming to the model's subtask input requirements.
Following data collection, statistical analyses of the information
will be conducted. Task analytic and performance data will be input to the
simulation model and predicted outcomes uill be generated. These predic-
tions will be statistically compared with collected field data and tested
for similarities and differences. Analyses will address model internal
validity by asse3sing correlations among modules and model output, as well
as external validity in correlations among actual and predicted task out-
comes. Results will be evaluated using the criteria of acceptability,
practicality, and usefulness to formulate overall findings across all vali-
dation designs and analyses. Following the completion of the validation
phase, the MAPPS model will be released to the NRC and the public. This
general release is tentatively scheduled for the eud of calendar year 1984.
Phase 4 — Model Dissemination
Following the general release of the model, the project team will
design and implement a comprehensive workshop to effectively transfer the
MAPPS methodology to its potential users. The workshops will allow poten-
tial users to gain "hands-on" experience in use of the MAPPS model and will
emphasize its proper application and effective utilization. One or more
workshops will be conducted as needed, starting about mid-fiscal year 1985.
Summary and Cone]usions
The MAPPS model is being developed primarily to provide maintainer
reliability data in support of PRA studies. Because of the richness of
both the types of input and output parameters addressed, the model may also
prove to be a valuable source of information for areas such as system
design evaluation, maintenance operations analysis, and a human factors
data store.
The MAPPS model is currently near the completion of the development
phase and efforts to demonstrate its validity will be initiated early in
calendar year 1984. Evidence of validity will be collected from feasible
and acceptable data sources and will be compared to results generated by
the model. Throughout the evaluation phase, efforts of demonstrating the
model's practicality, usefulness and acceptability will be emphasized. The
general release of the model is tentatively scheduled for early in calendar
year 1985.
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Upon the general release of the model, workshops will be conducted for
potential users to ensure its proper application and effective utilization.
The development and subsequent validation of the MAPPS model will be
a significant step toward providing a valuable source of NPP maintainer
reliability data for PRA studies as well as system design evaluation,
maintenance operations analysis and a human factors data store.
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